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Client Centered  

Architectural Design Process  
 
 
 

Preface 

Many clients come to my company: HOME ARCHITECTS ®, wondering what the 
process is. “What happens next? How do we get from here to obtaining our 
custom home design, then getting prices from contractors and having our new 
home built?”  
Good questions.  I am Rand Soellner, Architect/ ArCH / NCARB / LHI, the Senior 
Staff Architect for HOME ARCHITECTS ®.  We are an Architect of custom homes 
and other buildings.  I have been doing this for a living for most of my life.  Several 
decades.  I have a Bachelor’s & a Master of Arts in Architecture degree and have 
been a licensed Architect since the later 20th century.  I also happen to be a 
licensed Home Inspector.  I have been blessed to have accomplished this process 
for my clients countless times over the years.  First and foremost, this effort 
should be done with Enthusiasm, Excitement & Joy!  
 
It should be as fun as possible.  I am in the middle of writing a book about this, 
called HomeOwner’s Guide to Managing the Design & Construction of Your New 
Home, by HOME ARCHITECTS ®.   It will probably be out on Kindle during the next 
couple of years and will be novel-length.  In the meantime, I prepared this much 
shorter summary, to assist my clients & potential clients and others who would 
appreciate some guidance of this process.  
 
If you would like, at any time, to directly contact me and ask questions, or engage 
my firm to design your custom home, you are welcome to do so.  Please see the 
copyright page (page 2) for HOME ARCHITECTS ® contact information.  You may 
contact the HOME ARCHITECTS ® 365 / 9AM-9PM EDT.  The firm has a global & 
national Practice. 
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Client Centered  

Architectural Design Process  
 
 

       A:   SUMMARY OF PROJECT PHASES 
 

There are 8 main project phases to most design & construction projects. 

There are 8 main steps, or PHASES, as is the term in the architectural world, 
regardless of whether the Architect is engaged to perform in all of them:  
 

1. PROGRAMMMING  
2. SCHEMATIC DESIGN  
3.  DESIGN DEVELOPMENT  
4.  CONSTRUCTION DOCUMENTS  
5.  BIDDING/ PRICING/ VALUE-ENGINEERING 
6.  CONSTRUCTION ADMINISTRATION  
7.  WARRANTY PERIOD  
8.  POST-WARRANTY  
 

That’s it. That is the Architectural Design & Project Construction Process in a 
nutshell.  Now, you are probably asking yourself: “Okay, so what do those terms 
mean?  And how is it Client- Centered?” And why would you want an Architect 
designing your new home project with a Client-Centered approach as opposed to 
how someone else might do that and how would that impact the quality, 
personality and enjoyment of the design that you obtain? These questions will be 
answered by explaining how each of the 8 steps work.  
 

Wherever our process is involved in an especially Client Centered Activity, we will 
post a “CCA” by it. While there are similarities to this process from others, each 
company has their own particular forte.  
Ours is: Client-Centered.  
Our projects Start with You and stay focused on You.  
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Diagram of the 8 Architectural Project Phases 
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The height of each phase “box” gives proportional size relative to the others, with 
respect for the amount of time involved, except for Post Warranty, which can go 
on for decades.  Also, the Warranty Period can actually last for 5 years or more 
after the completion of Construction, depending on the systems involved. 
 
 
 
 
 
 
 
 
 
 
Please go to the next page for: 

 

 

       B:   ONE PAGE SUMMARY OF PROJECT PHASES 
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ONE PAGE SUMMARY OF ARCHITECTURAL PROJECT PHASES 

 

PROGRAMMING (P) 
This is the BEGINNING.  You talk about what you want; we listen.  We ask 
questions & make comments.  We document the discussion & receive your 
approval before moving forward.  This is the “bible” for the project. 
 

SCHEMATIC DESIGN (SD) 
We create a preliminary design, typically Site Planning & Floor Plans at this 
stage, based on the Programming, so that you get what you asked for.  We 
request your approval before advancing. 
 

DESIGN DEVELOPMENT (DD) 
We create the main exterior elevation, request that you review & approve, 
then proceed with the other exterior elevations, & add detail to the plans & 
develop building system ideas.  You approve before moving forward. 
 

CONSTRUCTION DOCUMENTS (CDs) 
We create detailed CDs (Construction Documents), which typically include 
noted & dimensioned plans, exterior elevations, building sections, wall 
sections, finish & door schedules, details & specifications.  There may be 
other documents (your choice for optional services). 
 

BIDDING/PRICING / VALUE ENGINEERING (B /VE) 
We can manage the Bidding/Pricing/Value Engineering process for you, if 
you wish.  We solicit licensed General Contractors to bid your project, 
answer questions, issue addenda, receive bids, analyze results with you.  VE 
allows us to negotiate with the Builder(s) to make cost-saving revisions. 
 

CONSTRUCTION ADMINISTRATION (CA) 
Construction.  We can provide a variety of CA services including project visits 
& reports, to help you & the Contractor build the project in conformance 
with our documents. This may include substitution analysis, crisis solution, 
shop drawing review, GC pay request review, punchlists & more. 
 

WARRANTY PERIOD (W) 
After construction completion.  Usually at least 1 year, but can be 5 years or 
longer.  Your Architect can help you obtain free or prorated service &/or 
replacement of various items of your home & project. 
 

POST WARRANTY PERIOD (PW) 
Warrantees have expired, but your home/project still requires maintenance.  
Your Architect can help you understand what to do.   
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  1.  Programming  
 
 
 
Programming is what happens first.  
 
CCA: We, as your Architect, listen to you tell us what you want.  
 
We take notes and ask occasional questions. We verify certain things that our 
experience tells us you might wish to consider, as people often have 
preconceptions that impact their cost, without them understanding that. We 
point out these items, so that you can determine how important various aspects 
of your project will be to you in terms of budget and functionality.  
 
CCA: We document these descriptions of what you want, with our input.  
 
We then usually e-mail the Program Document to you, for your review, 
consideration, possible modification and eventual approval.  
 
CCA: You approve the program.  
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  2.   Schematic Design  
 
 
 
After we obtain your approval (above for the Program), we can proceed to 
Schematically Design your project.  
 
CCA: Typically, we will coordinate with your surveyor, helping you obtain a survey 
that has what is required to allow us to properly do our job.  
 
You don’t have to worry about this; we will handle it for you, after we obtain your 
surveyor’s contact information from you.  You still pay your Surveyor directly. 
 
The survey is the legal canvas on which we paint. It tells us the size and 
dimensions of your land, records any legal easements, building setbacks, utility 
locations and other important information that affects the placement and design 
of your new home. We are amazed that some firms still do this by hand or with 
sketches. The width of a pencil line on a survey can be 5’ or more, depending on 
the scale. That could result in serious errors and we don’t tempt fate in that 
manner. We draw everything on computer, from the beginning, so everything we 
create for you is precise. We know if your home works, right from the beginning.  
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Next, we will create the first iteration of your Floor Plans & Site Plan. Then we 
stop.  Why? Because you need to see what is happening right now! 
 
CCA: We provide you with the initial Schematic Design.  
 
We either meet with you in person or electronically email PDFs to you, for your 
review, consideration, possible modification and eventual approval.  You are 
welcome to have your local print shop download and plot the drawings on large 
sheets if you wish.   
 
You may ask: well, wait, why don’t you create the whole design before showing us 
anything?  
The answer is: We consider such a procedure to be downright arrogant. How dare 
your Architect go so far down the road with his design before obtaining your 
input and reaction to what he or she has done thus far?  It is your house; your 
land; your money. You deserve to be an integral part of its creation. You are a 
design team member, in our process.  
 
CCA: At least, that’s how our Client-Centered Architectural Design Process works: 
we obtain your input and approval all along the way.  
 
So, you review the SD (Schematic Design) and we talk about your feelings and 
perceptions. Do Not be shy. As we’ve said above: this is your money, your land, 
your house and your future lifestyle. We want you to be happy in this new home.  
 
CCA: We make your requested changes to the plans and then proceed to the next 
stage in the process.  
 
CCA: We request your approval, allowing us to proceed to the next phase of our 
work. 
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  3.  Design Development  
 
 

 
CCA: After we obtain your approval for the Schematic Design, this is where we 
develop the previous plans and add more detail and also create the exterior 
building elevations.  
 
Elevations are what your home looks like from the outside as you stand and face 
your home, looking at the various sides, straight-on.  First, we only create the 
Front Elevation and stop. Why? Because before we are so presumptuous as to 
create all of the elevations, we should at first obtain your review and approval of 
the direction in which we are going aesthetically. Once again, how dare any 
Architect proceed to do a ton of work (for which you are paying) before receiving 
your approval for the artistic design direction? After all, this home will be a 
reflection of your taste, your style and will become your “face to the World,” 
when people come to visit you there.  
 
CCA: We provide you with the Front Elevation.  
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We either meet with you in person or email you PDFs depicting the evolving plans 
and the Front Elevation.  You are welcome to have your local print shop download 
and plot these out on large sheets if you wish.  
 
We ask for your consideration, review, possible changes and eventual approval.  
 
CCA: We make your requested changes to the Front Elevation.  
 
CCA: We then request your approval of the Front Elevation and status of the 
project to date.  
 
After you provide your approval, we then proceed to create the remaining 
Exterior Building Elevations of your proposed home.  
Can you guess what happens next in our HOME ARCHITECTS ® Client-Centered  
Architectural Design Process? Yes. We want your input and your approval before 
proceeding. You are in integral part of our team. We are Your team, working with 
you to obtain the design that you want.  
 
CCA: We provide you with all of the Exterior Building Elevations and developing 
plans.  
 
You will begin to notice that dimension lines are appearing all over the project 
documents and our unique Numbered Drawing Note system is identifying various 
things on the drawings, keyed to a list of note descriptions, that results in precise 
and neat project drawings, linked back to the specifications (in a future phase of 
the work). We have our own ISO 9000 process for our computerized drawings, 
with dozens of checklist items so that your documents are well-coordinated and 
professionally accomplished.  
 
We request that you review the Design Development (DD) documents, make 
requests for modification, if any, and approve them.  
 
CCA: We make your requested modifications, based on the scope of work and our 
agreement with you.  
 
CCA: We ask for your approval of what we have created for you thus far.  
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  4.  Construction Documents  
 
 
 
CCA: After we obtain your approval of the Design Development and your 
permission for us to proceed, we then create the CDs (Construction Documents).  
 
This is where the rubber meets the road. What we mean by that is: these will be 
the documents that are intended to be used by your contractor to build your 
home. This is where the remaining detail is added that will provide the 
information to answer most of the questions posed by your builder. At the HOME 
ARCHITECTS ®, we believe in creating a very detailed set of documents with lots of 
dimensions & notes, specifications, and other information to properly explain the 
design intent to result in a good project.  
 
Although not necessarily all-inclusive (and some are optional), CDs often include:  
Title Sheet  
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General Information & Drawing Index  
Floor Plans  
Site Plan  
Exterior Elevations  
Roof Plan  
Building Sections  
Wall Sections  
Details  
Finish Schedule  
Door Schedule  
Specifications  
Electrical Schematic Plans  
Cabinetry Elevations  
Possible 3D Imagery  
Structural Engineering Documents  
There are also other services that may result in the creation of additional 
documents.  
 
CCA: Our extra effort to create this detail is part of what we do on your behalf. It 
gives you an excellent set of documents.  
 
Good documents will hopefully give you a better job from your selected builder, 
assuming that he or she does their part to build according to the approved 
documents.  
 
CCA: During the creation of the CDs, most clients are not very interested in the 
day-to-day document creation. However, we do request a few important reviews 
with you to insure that you approve what is in the CDs.  
 
For instance, we offer to review the Finish Schedule in detail with you.  We also 
offer to read through the highlights of the specifications (which is a long session).  
We have heard that not many other Architects and certainly not so-called 
“residential designers” have anywhere near the level of detail we provide in our 
documents. Many do not even provide specifications.  
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And what are specs? They are the detailed text descriptions of WHAT is being 
used in your project. Specs determine the Quality of the components of your 
project. Without them, you are relying on what few notes the person creating 
your documents has managed to squeeze onto the drawing sheets, and that will 
not be much. Our specifications typically consume about 10 full size 24” x 36” 
drawing sheets.  
 
And just why do we put our specs on drawing sheets, rather than in a separate 
book (like on commercial projects)? Because on residential projects, our 
experience has taught us: “Out of Sight; out of Mind.” In other words, it is too 
easy for someone to say: “Oh... there are specs? I didn’t get a copy of those, so I 
just provided what I always do.” So we don’t allow that to happen. We make the 
specs a part of the drawing set. With the specifications providing the “What,” our 
graphic drawings indicate “Where” and “How Much,” and locate the elements of 
your new home in 3 Dimensional space: How Wide, How Deep, How High.  
 
We also provide a substantial amount of detail on our typical projects, in the form 
of Building Sections & Wall Sections and details. We like to use very large scales 
on our plots so that builders can easily understand how things go together. Why 
this is important: So your home doesn’t leak or fall apart or rot.  A highly 
experienced Architect, skilled in creating quality home designs over several 
decades knows how to put together a project so that it will last. Having that skill 
in the form of details on the drawings helps convey that knowledge to your 
builder, so that he will have the information to do things properly. This will 
require the cooperation of your builder.  
 
To illustrate the benefits of well-detailed documents, let’s consider just one thing, 
in-depth: doors & windows: we could examine many more items, but we want 
this guide to be of a reasonably digestible length). For instance, we recently 
conducted a Forensic Architectural Study of a person’s house. We did Not design 
that home. Nearly all of their windows were leaking and had rotted out the 
portions of walls beneath them. The home was only 8 years old. The homeowner 
is going to pay about $50,000 to have his windows replaced, including material 
and labor. What had happened is what happens all over the USA & World: when 
the windows START to leak (not IF), any unprotected materials under them will 
receive water, which will grow mold and decay the wood and other materials 
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under them, resulting in a structurally unsafe and environmentally unhealthy 
home.   
 
Most windows do eventually fail. Most people don’t notice, because they cannot 
see into their walls and do not check the surface with a Moisture Meter  
like we do. We do not know ANY other Architects or builders or building 
departments that detail window & door openings in the safe manner in which the 
HOME ARCHITECTS ® do. We use a double-coating, double-flashing method to 
protect the wood of the rough opening BEFORE the windows & doors are 
installed, including using proper flashings and long-term sealants and quality 
flashing tapes to provide paths of travel for the water coming from leaking 
windows & doors to get to the exterior of the home, Not into structural spaces. 
Would this protect you from a possible future $50,000 unplanned future 
expenditure? Yes.  
 
Would that be worth hiring a highly qualified Architect to design your home? Only 
you can decide. The IRC (International Residential Code) at the time of this writing 
has only one sentence concerning the installation of windows. It refers to an 
ASTM standard, that unfortunately allows windows to be installed in the manner 
in which most builders do it today. Unfortunately, this allowed method relies on 
the watertight integrity of your window to last forever. Would you think that your 
windows would perform well in a submarine? Of course not. So expecting this 
same level of water resistance in your walls is equally improbable.  
 
This level of water-tightness in windows simply does not exist and certainly will 
not for decades, or over 100 years, the likely length of time your home may stand. 
Not in expensive windows, and certainly not in the everyday type of windows that 
probably have been or will be installed in your home. Your only protection is to 
have the windows installed ASSUMING that they will fail and have your Architect 
detail those openings accordingly. Such is our practice. Once again, we know of 
NO ONE anywhere else that goes to this trouble. We believe it is irresponsible to 
do otherwise. We have been criticized for going to the trouble we do with our 
details; typically by residential contractors. Why would you suppose that is?  
 
Because they have their methods of expediting their work and don’t like having to 
alter that flow. Also, their comprehensive warrantee to you, as a homeowner, is 
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typically only 1 year. After that, you have to typically contact the providers of the 
various materials and appliances and doors & windows, not your builder, who is 
off the hook after that single, solitary year. Did you know that?  
 
The way things should be: the builder & and Architect should be both devoted to 
the best interests of the homeowner. We have enjoyed this relationship with a 
number of contractors & homeowners and this is our desired project method. 
Unfortunately, when the homeowner exerts pressure on the builder to reduce 
costs, often quality is also reduced and the builder can legitimately point at the 
owner as the source of the quality cutting. Having your Architect involved can 
help you temper this process to prioritize things to insure that you hopefully will  
not have nasty $50,000 surprises 8 years from when you move into your dream 
home.  
 
CCA: Proper design of window and door installation, (and many, many other 
conditions) detailed on the Architect’s drawings.  
 
CCA: Quality Control checking (see below): 
 
HOME ARCHITECTS ® also conducts a QC/QA (Quality Control/Quality Assurance) 
checking after they send you their CDs (Construction Documents), but before the 
Structural Engineer sends you his/her final engineering documents. 
Why: because Engineers, particularly Structural, often misunderstand the design 
and often make mistakes, including graphic issues.  The Architect is well-advised 
to check the Engineering documents to check to see if structural spacings of 
supporting members are properly placed and coordinate well with the 
Architectural documents.  If the Architect does not conduct this checking, 
conflicts will typically occur, some of which could cause change orders and more 
money being spent by the Owner during construction.   The Architect is providing 
some of the best services of the contract by performing this coordination and the 
Clients pay the Architect for this coordination service, as part of the typical 
agreement for services.  This is normal.  After this QC/QA, the Architect then signs 
& seals the CDs (Construction Documents), which allows it to be used for 
permitting, pricing and construction. 
This is one of the most important reasons for the next item. 
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State Boards of Architecture require that Architects post a “Not For Construction” 
notice on their drawing/specification sheets until the Architect feels comfortable 
that the set has been well coordinated (and also that the Architect has been paid).  
When that has finally been accomplished, the Architect removes the “Not” notice 
and applies a “For Construction” notice, indicating that the set is ready for Bidding 
and Construction.  
 
CCA: When we have created the final CD set, we then provide you with a set, as a 
PDF, which we email to you as links to the files.  You are welcome to have your 
local print shop download & print hardcopy for you.  
 
We request that you review these (often with our guidance), for your 
information, possible minor modification and approval.  
 
CCA: When you have approved the CDs, we then proceed to conduct the 
following service, if you have engaged us to provide this option: Bidding.  
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  5.  Bidding / Pricing /  

       Value Engineering 
 
 

 
CCA: After receiving your CD approval, if you have engaged us to provide this 
optional service, we help you solicit licensed General Contractors to Bid your 
project.  
 
This is a very detailed process, and we often coordinate with the NAHB (National 
Association of Home Builders) and local HBA offices across America, to find 
qualified possible builders for your project.  We review their licenses with the 
State of the project and see what complaints, if any, they have received, if that 
State includes such information. Why would this possibly be of interest to you as 
a homeowner? Well, we had one client that favored a particular builder and he 
was going to engage him to build his house, but in the end, the client thought he 
ought to have his Architect (the HOME ARCHITECTS ® ) manage the bidding 
process for him. Good choice. Right off the bat, we discovered that the client’s 
favorite builder had 3 registered complaints with the State Board of Contractors. 
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One was for building a house without obtaining a permit.  Another was for not 
properly stabilizing the soil near a house and the foundations began to crack, sink 
and fail. Good grief! Not the sort of builder any of us would want! The 
homeowner would have simply proceeded on his own and who knows what 
would have happened on his job?  
 
In addition, we review the sort of work accomplished by the various builders (we 
reviewed over 70 possible builders for one project during the last year). We look 
for compatible examples of the type of homes they have built, as compared with 
what has been designed, by reviewing contractor’s websites and images of homes 
they e-mail to us, and sometimes through discussions with other Architects on 
those projects. We are members of a national Architectural professional 
organization and we have about many brother & sister Architects all across the 
USA. We narrow the field of possible builders from a “LongList” (sometimes 70+ 
builders) to a MediumList (perhaps 20+) to a ShortList (8 or so), which eventually 
results in the final 4 be asked to bid.  
 
CCA: Decisions are made with your input.  
 
Conversations are had with the ShortList contenders. References are requested 
allowing you to go to several example homes built by the final contending 
contractors and talk to their clients and to personally allow you to see the quality 
of the construction of the contractors. You decide what builders you feel provide 
the best product. If any of these builders has ever worked with an Architect 
before, we phone them and ask about their experiences.  
 
Ultimately, we create a large spreadsheet, with questions on it that the final 
contractors answer and we rank the builders based on their answers. We review 
with them our website imagery and point out examples of homes that we have 
designed that are similar to the one being created for you. We ask the builders 
how comfortable they are with the construction techniques involved and note 
their responses.  
 
CCA: All of this information about the background of the builders is shared with 
you.  
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Then, you make the decision, along with our input, as to the final 4 who will be 
allowed to bid your project.  
 
We manage the bidding process, notifying those lucky builders who get to price 
the job. We provide them with the approved project CDs. We answer their 
questions. We provide them with the rules of the bid, establishing the bid date 
and time, when the bids are due and in what format, so that we can compare 
apples to apples, assisting you in that comparison process. We create and publish 
addenda and drawing clarifications that we feel are necessary. We obtain 
insurance forms from the contractors, so that we know they are properly insured 
for Worker’s Compensation and General Liability. We counsel you on obtaining 
your own Home Construction Builder’s Risk Insurance.  
 
Why, you may ask? Doesn’t the Contractor provide that? Well, let’s think about 
that. Why would you want something that you own being insured by the guy that 
is building it? Did you know that if you own the land, any improvements made 
upon that land are now typically owed by you, subject to any liens that may be 
filed? (always seek legal advice from your attorney). So, if you own the home as it 
is being built, shouldn’t YOU be the one who gets paid by the insurance company 
if something bad happens during construction? Like fire, theft, vandalism, 
lightning and other destructive forces? Why would you want your builder to 
receive those funds? You’ve already paid him. This is just one of the experienced 
pieces of advice that you receive from doing business with an experienced home 
Architectural company, and when you allow your Architect to continue into the 
construction portion of your project. 
 
CCA: Wise counsel regarding your insurance coverage for your under-construction 
home.  
 
Then, knowing the bidders, having given them the information they need, the 
Architect manages the receipt of the bids for your home. We list the bidders on a 
spreadsheet form that we created for this purpose, comparing the various bid 
breakdowns against each other, seeing who is low, who is high and in what 
categories of the work. We also compare the bids to historical data from other 
projects of ours, over the years.  
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CCA: The Architect shares the bids and bidder’s ranking with you.  
 
CCA: The Architect discusses with you, his background knowledge of what is likely 
going on with the various bids and who appears to represent the best value to the 
homeowner.  
 
CCA: You have just obtained your most reasonable bid, based on a professionally 
managed bidding process.  
 
 
 
 

 Value-Engineering (VE):    
This could almost have its own chapter.  However, we ultimately felt it belonged 
as an appendix to the Bidding Phase.  Value-Engineering is not included with the 
services of Bidding that your Architect provides.  Because: there is a slim chance 
that you possibly may not need it.  So, VE is offered as an optional additional 
service.   
 
However, you should know that Everyone (including you and us) believes that 
their project will be built for lower than they thought it would be and that you will 
obtain the deal of a lifetime because of who you are or your personality or your 
insistence that the Builder construct your home for the price you want to pay or 
less (especially if you speak loudly or appear agitated).   
 
Reality check: that doesn’t happen very often.  And being nice helps you get more 
of what you want than if you are nasty.  Typically what happens is a little financial 
crisis, in which the homeowner will likely be shocked by the prices from the 
bidding General Contractors.  This is normal.  It happens to us; it will happen to 
you.  It happens to billionaires, millionaires, retired school teachers and everyone 
in between.  It’s what happens more often than not.  So: expect it, if you are the 
soon-to-be homeowner.  Save yourself a lot of hand-wringing and plan on this 
happening.  It is par for the course.  In case we’re not being clear, here’s what “it” 
refers to: it is very likely that the price(s) that the bidding Contractors provide to 
construct your home project will be much higher than you planned on or 
imagined.   
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So: what do you do?  Throw up your hands and decide that you will build nothing 
and sell your land and stay where you are?  That doesn’t sound like much fun.  
But what can you do?  The Architect designed what you want and the Builder just 
said it’s going to cost you more than you want to pay to build it.  It’s over, isn’t it?  
The dream is dead, right? 
 
No.  It is Not. 
How can this be?  There is a major disconnect between the house you want and 
the price required to build it.  What can be done now? 
 
Ta-da!  Engage your Architect to now provide you with the miracle of Value-
Engineering.  Even though your Architect had worked long and hard to try to 
prevent this calamity from happening, by means of assigning various owner 
optional upgrades and trying to keep certain things simple, the unthought-of has 
happened: your project is over-budget bid!  Horrors!  Now what?  Stare at 
yourself in the mirror and blame yourself for wanting the size of home with the 
features you demanded?  And on the land that you bought, no matter what the 
costs are to develop it?  Yes; do that.  You are the responsible party.  After all, it’s 
your house and your land.  When you are done with that, move on to the next 
step: 
 
Well, guess what?  This is nothing new to any Architect that has been practicing 
longer than a couple of years.  To those (such as HOME ARCHITECTS ®) with over 
4 decades of experience (32+ as a licensed architect), this is seen all the time.  The 
key to preventing further discontent is to now compensate your Architect to 
provide Value Engineering.  Don’t be penny-wise and pound-foolish.  Don’t trash 
your entire project to avoid paying your Architect a paltry amount to pull the 
phoenix from the ashes.  No, your Architect won’t do this for free and no, they are 
in no way obliged to do this just because your project came in over budget, or if 
you act ornery.  You need to pay them to make this happen.  Before you object, 
read on, it is a miracle: 
 
Just when you thought all was lost, you can have your champion: your Architect, 
re-enter the picture to help you save the day and your project.  Here’s how: 
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Your Architect can contact the low bidder or the two lowest bidders or any 
combination of bidders (this is another reason you should have paid your 
Architect manage your Bidding process).  Your Architect can engage the 
Contractors (not all, but perhaps one or two) in conversations to see what they 
and he/she can think of to remove or postpone or eliminate or otherwise revise 
or transpose the design/project requirements to decrease the cost of 
construction.   
 
For instance: instead of the GC (General Contractor) building the project in 12 
months, your Architect may suggest they build it in 8 months (or whatever makes 
sense for your project).  This saves 4 months of project administration and many 
other carrying costs, likely saving tens of thousands of dollars, without even 
touching the design.   
 
Also, your Builder might suggest changing some structural items.  For instance, 
HOME ARCHITECTS ® recently saved about $60,000 on a project by coordinating a 
change from one type of foundation wall to another, with the Structural Engineer 
being compensated by the Owner to re-engineer it.  Cost of re-engineering: 
$1,000.  Saved Construction Cost: $60,000.  Savings to Owner: $59,000.  See what 
we mean about being penny-wise and pound-foolish?  Pay the pros to handle 
these things.  This is an “invisible” change to the design, resulting in significant 
saved dollars.  Now then, if you are a homeowner, you might ask: “Hey: why 
didn’t you make all these changes before?”  Well, because your Engineer and 
Architect created a design that they felt was prudent and represented good 
design practice, including a bit of over-design to insure the longevity of your 
project.  These VE efforts are not going to improve the durability of your project.  
In all likelihood, they will cheapen it.  However, the modifications suggested will 
still probably be within “accepted” practices, while not necessarily at the upper 
end of desired quality.  After all: the entire VE effort is to reduce your cost.  And 
that doesn’t happen without, as they say: “breaking some eggs.”  So, if you, as the 
homeowner, can tolerate some reduction in quality level, you can enjoy some 
reduced cost.  It is an exercise in compromise. 
 
How about if your Architect suggests that you consider your project to be a Phase 
1, Phase 2, Phase 3 sort of effort, with the current project effort being considered 
Phase 1?  HOME ARCHITECTS ® did exactly that on a recent project, during Value 
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Engineering.  As soon as the Owner wrapped his head around that phasing 
concept, it became very easy to understand how the cabinetry in a Pantry and a 
Laundry could be eliminated in Phase 1, saving that cost for a future effort.  At 
least the cabinets were already designed and this could be added in the future 
whenever the Owner wished to pay for that.  The result: tens of thousands of 
dollars of savings for the Phase 1 construction.  At least the space will exist.  It will 
be a simple matter for the Owner to add the cabinetry when that becomes more 
affordable to them.  And the Owner removes that cabinetry from a 30 year 
mortgage. 
 
And there may be other features that could be redesigned from the more 
durable, higher-end quality materials and methods to a lesser level to save on the 
time and materials and efforts required and hence Cost, thereby resulting in 
savings.  Case in point: a recent HOME ARCHITECTS ® project bid at $848,000.  
Through Value Engineering, the cost was reduced to around $575,000 in a matter 
of a few days, through conversations and emails initiated by the Architect and 
conducted between the Architect and two of the lower-bidding Contractors, with 
the Architect reviewing such suggested changes with the Owner and Structural 
Engineer, along with reporting the expected decreased cost, per the Contractor’s 
estimates.   Several of the techniques described above were employed 
successfully by the Architect & Engineer on behalf of the Owner.  Unbelievably, no 
square footage was lost and 95% of the exterior appearance remained virtually 
unchanged from the original design.  
 
Hopefully you are beginning to understand just how valuable the Architect’s 
services can be during Value-Engineering.  Most Owners are not equipped to 
make the sort of suggestions or to negotiate with Contractors like the Architect is.  
For instance, HOME ARCHITECTS ®, during a recent VE effort, noticed that the 
Contractors in the Bidding and VE effort had higher than normal General 
Conditions in their Division 1 Section of work and higher than normal profit 
margins and higher than normal OverHead.  The Architect calmly suggested to 
them than they lower these.  They did.  We can’t imagine any Owner catching 
this.  This is the sort of thing that pays the Owner back for compensating the 
Architect to provide VE services.  Not to mention: resurrecting your project from 
the dead zone.   
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CCA: Once the Architect has negotiated with the Contractors about what 
adjustments can be made, the Contractors will create an estimated price based 
on the assumptions included in such verbal or text changes.  This is your 
opportunity to approve or reject such proposals.  Be advised: if you reject, you 
may very well be permanently killing your project.  If you still don’t like the price, 
you may also suggest cutting certain features if you don’t wish to pay for them in 
“Phase 1.”  Realize that you may never decide to pay for the Phase 2 or Phase 3.  
That will be your choice. 
 
If you Have decided to proceed, you now will need to pay your Architect & 
Engineer (if you haven’t already paid them by advance payment method based on 
your agreement with them) to revise their documents to make the changes, so 
that you will have documents reflecting the Value Engineering.  You do NOT want 
to proceed with only memos documenting such changes.  Pay your Architect & 
Engineer to make these revisions so that is what is in the final approved 
documents.  Your agreement with the Contractor will be based on the final 
documents, so it is in your best interests to pay your Architect & Engineer to make 
these revisions.  
 
CCA:  Now, it is up to you to make your choice as to which contractor will get your 
business. When you decide, then comes the next phase in this process.  
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  6.  Construction Administration  
 
 

 
CCA: If you wish, we can provide Construction Administration for your project.  
 
This is the phase in the project where your sign a contract with your builder to 
construct the project for you. This usually takes a few weeks to mobilize. This 
typically can be anywhere from 2 weeks to 2 months, depending on your 
contractor’s circumstances, your financing and your desired start date. No one 
appears on your site the next day, ready to dig dirt. It takes some planning on the 
part of the builder and scheduling of personnel and subcontractors. Also, there 
are administrative tools that we request on your behalf that your builder must 
prepare, like a Schedule of Values, that lets you know , in general, what is going to 
be done and when, and the monthly charges you can expect associated with that 
work. Our presence on your project helps you to obtain professional tools like 
this, otherwise some builders might not provide such items.  
 
Our fiduciary relationship is with you, the Homeowner. We look out for your best 
interests.  Building a project costing several hundreds of thousands of dollars (or 
more) could benefit greatly from having the Architect watching out for your best 
interests. Otherwise unfortunate things can happen.  
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For instance, you could direct your builder, in your agreement with him, to run his 
Pay Requests through the Architect. This means that your Architect reviews what 
your builder is charging you for and your Architect reviews what he has 
accomplished on your site, before approving the pay request. This can even be 
done remotely, using digital photography from you, the builder, or others, sent to 
the Architect, or the Architect can make in-person occasional site visits. The 
Architect compares what he sees as being installed on-site with what the 
Contractor’s Pay Request indicates. Unless you happen to be a skilled 
construction person, you may not understand what you are being billed for 
monthly. An experienced Architect will swiftly know if the charges in the GC’s 
(General Contractor’s) Pay Request match the anticipated Schedule of Values and 
what is seen on-site.  
 
CCA: This can protect you from over-paying for construction invoices.  
 
Your Architect also checks what is in place in the project and compares it with the 
approved CDs (Construction Documents) to insure that, in general, the work of 
the GC is in accordance with the design intent, and in compliance with what you 
thought you were receiving. This can be an ulcerating experience if you go this 
alone.  
 
CCA: Having the design professional that created your Construction Documents 
with you during this sometimes bumpy ride can help smooth your path of travel.  
 
When a builder knows that an Architect is involved, he has a higher level of 
quality to which he knows he must adhere.  Many contractors work very hard for 
a living and deserve every penny they are paid. Occasionally, there is a rascal that 
gives the others a bad name. That’s one of the things that your Architect can help 
you monitor.  And even the “good guys” sometimes need guidance in how to 
handle situations and having your Architect and your GC on the same page helps 
you to obtain a better project.  
 
CCA: There are thousands of decisions required during the construction of a 
home.  
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Having your Architect along with you during this effort can help you make sound 
choices that improve your project.  
 
CCA: Once in a while, a homeowner may want to replace their contractor. As 
unpleasant as this sounds, this does happen occasionally, and having your 
Architect helping you make the transition can help things proceed in a more 
businesslike manner.  
 
CCA: Often a GC or his subcontractors are not familiar with a higher quality of 
material or detail and can miss things, resulting in an unintentional degradation of 
quality in your built home and a reduced quality in your lifestyle later, due to such 
missed items.  
 
For instance, we here at the HOME ARCHITECTS ® specify 100% epoxy grout and 
tile setting bed, resulting in a situation where you should never have to work hard 
to clean your tile joints in your shower, because there are no pores in the grout to 
harbor mold spores, because no water is used in the mix, like is typically done 
with Portland Cement (which most tile-setters use).  So, having your Architect 
along during construction presents a valuable quality-control situation, in which 
your Architect can alert your GC to this situation and ask them to coordinate with 
their subcontractors to use what was specified, to avoid any problems and that 
the Architect will be looking for this in the next few upcoming weeks and during 
the Pay Request review. This sort of coordination puts the GC on notice that he 
must communicate with his subcontractors to use the quality materials specified 
to result in the quality project for which you are paying. This then provides you 
with a lower-maintenance home and more leisure time to enjoy, just one of the 
benefits of having your Architect provide Construction Administration (CA) 
services.  
 
There are other benefits but we wish to move this description along. Once 
Construction of your home is done, there are typically 1 or 2 “Punchlists” that the 
Architect administers, to request that your builder correct certain things that do 
not appear right. This helps you obtain that “squeaky clean” high-quality finished 
home that you want and deserve.  
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  7.  Warranty Period  
 

 
 
You think that you are done completely when the construction is done and you 
have moved in. Well, what if something happens during the Warranty Period?  
 
Like a leak? A malfunctioning appliance (if the GC provided those), a window pane 
cracks, a door’s hardware doesn’t seat properly, some material rots, the air-
conditioning goes on the blink, your fireplace damper doesn’t draw the smoke 
adequately, your garage door doesn’t hit the concrete squarely, or any number of 
unfortunate things.  
 
CCA: Having your Architect provide you with occasional hourly Warranty Period 
services can help you obtain the attention you deserve to have your GC fix these 
situations under his comprehensive (and typically 1-year) bumper-to-bumper 
warranty.  
 
Not having your Architect involved can sometimes be less effective. Your 
Architect knows where to go with State Boards to file complaints, if necessary and 
the mere implication of such an action often results in swift attention to correct 
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latent defects in the materials and workmanship of your home. Often such 
discussions are not even necessary, as contractors often view  
Architects as the source of future projects, whereas your home may be the only 
thing that builder will ever do for you. GCs often prefer to cooperate with 
Architects to keep things positive and to prove that they are a quality builder who 
takes care of their clients after the sale.  
 
CCA: At about the 10 month point after your home’s Substantial Completion (a 
technical term that your Architect usually defines for his projects), he will want to 
schedule a Warranty Walk-Through of your home, if you have engaged him to 
provide this service. Your Architect schedules this at the 10-month point, to give 
your builder time to make the corrections noted Before the 12 month warranty 
expires.  
 
So, having your Architect coordinate and manage this event can result in you 
obtaining hundreds or thousands of dollars of potential corrective procedures and 
materials if anything is noticed that needs attention. Not many homeowners are 
aware of this or take advantage of it.  Having your Architect coordinate it gives it 
the professionalism it deserves. Contractors take this very seriously. Whatever 
you pay your Architect to conduct this review is typically paid back many times 
over in corrective actions on the part of your builder.  
 
CCA: If you have had unfortunate relations with your builder since you moved into 
your home, having the Architect conduct this warranty review as an impartial 3rd 
party usually has more effectiveness that trying to do it yourself.  
 
Your builder may interpret such unilateral actions on your part as simply one 
more attempt by you to gouge him for things he deems unreasonable. The 
Architect can help things remain on an even keel and typically builders are 
anxious to accomplish such final lists and be done.  
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  8.  Post Warranty 
 
 

 

CCA: Well, you thought you were done again, but with a house, there is always 
something that you might be considering doing, or something may have 
happened. And in this, your Architect can save you thousands of dollars. 
 
For instance, you may have been in your home for 4-1/2 years and suddenly your 
air-conditioning goes out on you. You may discover that your heat pump failed. 
Some people may just pay to have such expensive things replaced.  
 
If you had consulted your Architect, and paid a simple and economical hourly 
rate, you may have discovered that some items like this may have 5 years or more 
coverage from the manufacturer. Having your Architect look into this for you 
could save you thousands of dollars.  
 
CCA: Also, you may want to consider having your Architect conduct a yearly or 
every 2 or 3 year walk-through observation/field visit.  
 
He may see things that might require some minor maintenance now, but left 
unattended, could have resulted in much more expensive repairs later. This is 
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called Preventative Maintenance, which is typically a much less costly and 
considerably more comfortable method of home maintenance.  
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